

MCLUB June 2026 Action Plan

百盛家族辦公室 2026年6月行動計劃

PZC Group | MCLUB Family Office | Period: June 2 - June 30, 2026

Overview

本行動計劃涵蓋2026年6月MCLUB四大核心任務，按週分解執行。四項任務分別為：（1）Beta CRM流動系統開發、（2）短影片內容排期、（3）保險經紀培訓會議、（4）產品佣金率確認。每項任務均設有明確的里程碑和交付物，確保月底前全面完成。

Master Timeline

Week	Date	CRM System	Video Content	Broker Training	Commission Rate
W1	Jun 2-8	Requirements & Design	Content Planning	Broker Identification	Data Collection
W2	Jun 9-15	Core Development	Filming Batch 1	Session 1 Meetings	Draft Rate Card
W3	Jun 16-22	Testing & Iteration	Filming Batch 2 + Edit	Session 2 Meetings	Internal Review
W4	Jun 23-30	Beta Launch	Publish & Schedule	Session 3 Seminars	Final Confirmation

Table 1: Master Timeline Overview

Task 1: Beta CRM Mobile System

為MCLUB分銷商、內部員工和代理商建立Beta版CRM流動系統。系統需支援三種用戶角色，整合產品目錄、佣金追蹤、客戶管理和業績報表等核心功能。作為MCLUB會員制漏斗策略的技術基礎，CRM系統將成為由淺入深推進基金銷售的關鍵工具。

1.1 User Roles & Access

Role	Access Level	Key Functions	Priority
Distributor	Tier 3	Product catalog, commission tracking, lead submission, marketing materials	High
Internal Staff	Tier 1 (Full)	All products, approve commission, reports, user management, pipeline tracking	Critical
Agent	Tier 2	Assigned products, client tracking, commission view, seminar scheduling, training	High

Table 2: CRM User Roles

1.2 Weekly Breakdown

Week 1 (Jun 2-8): Requirements & Design

- Define functional requirements for all 3 user roles
- Design database schema: users, products, commissions, clients, leads, events
- Create wireframes for mobile UI (iOS + Android via React Native or Flutter)
- Map all 10 MCLUB products into product catalog structure
- Define commission calculation rules for self/agent/distributor tiers
- Deliverable: PRD document + wireframes + database schema

Week 2 (Jun 9-15): Core Development

- Build authentication & role-based access control system
- Develop product catalog module with all 10 products
- Build commission tracking engine (3-tier rate structure)
- Develop client management & lead submission workflow
- Build basic dashboard for each user role
- Deliverable: Working alpha with core modules functional

Week 3 (Jun 16-22): Testing & Iteration

- Internal QA testing with 3-5 staff members across all roles
- Fix critical bugs and UI issues
- Add reporting module (sales pipeline, commission summary, client activity)
- Integrate notification system (new leads, commission updates, event reminders)
- Performance optimization and security review
- Deliverable: Release candidate (RC1) ready for beta testing

Week 4 (Jun 23-30): Beta Launch & Onboarding

- Deploy to staging environment for final review
- Onboard first batch of distributors and agents (10-15 users)

- Conduct onboarding training sessions (2 sessions, 1 hour each)
- Collect feedback and log issues for v1.1 iteration
- Document known issues and workarounds
- Deliverable: Beta system live with initial user base

Task 2: Short Video Content Schedule

制定跨平台短影片內容排期，覆蓋YouTube、B站、抖音、知乎和小紅書五大平台。需要與MCLUB內部不同產品和服務團隊協調，確保內容專業、合規且具吸引力。影片內容定位為「專業、客觀、有用」，以教育和資訊分享為主調，避免直接銷售語言。

2.1 Platform Strategy

Platform	Target Audience	Content Format	Frequency	Lead Product
YouTube	HK + International HNWI	Long-form (5-15 min)	1/week	Trust, NPC Fund
B站	Mainland professionals	Mid-form (3-8 min)	2/week	Japan Property, AI
抖音	Mass market	Short (30-90 sec)	3-5/week	Japan Property, Health
知乎	Educated professionals	Text + video (2-5 min)	1/week	Trust, CRS, Tax
小紅書	Female HNWI, lifestyle	Short (30-60 sec)	2-3/week	Japan travel, Property

Table 3: Platform Strategy

2.2 Weekly Content Plan

Week 1: Planning & Coordination

- Identify internal content owners for each product line
- Schedule filming sessions with product heads (Kenneth, Calvin, Damon)
- Create content briefs for first 10 videos
- Set up accounts and optimize profiles on all 5 platforms
- Deliverable: Content calendar + filming schedule + account setup complete

Week 2: Filming Batch 1 (Japan Property + Trust)

- Film 3 Japan property videos (market overview, ROI data, visa pathway)
- Film 2 Trust & family office videos (why HK trust, CRS 2.0)

- Film 1 NPC Fund overview video
- Edit and review all Batch 1 content
- Deliverable: 6 edited videos ready for publishing

Week 3: Filming Batch 2 (Health + Secretary + AI)

- Film 2 VFK health product videos (clinical evidence, Plan A/B/C)
- Film 2 Company Secretary service videos (compliance, SME financing)
- Film 2 MyPath AI concierge videos (demo, Japan travel tips)
- Publish Batch 1 videos across platforms with SEO-optimized titles
- Deliverable: 6 more videos + Batch 1 live on all platforms

Week 4: Publishing & Scheduling

- Publish Batch 2 videos across all platforms
- Schedule content for July (auto-publish queue)
- Analyze first-week performance metrics
- Adjust content strategy based on data
- Deliverable: All June content published + July content scheduled

2.3 Internal Coordination Matrix

Product/Service	Content Owner	Video Topics	Filming Date
Japan Property	Kenneth + Japan Team	Market overview, ROI, visa, Osaka walkthrough	Jun 10-11
HK Trust & Family Office	Kenneth Mak	Why HK trust, CRS 2.0, wealth structure	Jun 12
NPC Fund	Kenneth + Jone Portman	Fund overview, portfolio, dual return, SFC	Jun 13
VFK Health Products	Calvin Chu	Clinical evidence, Plan A/B/C, opportunity	Jun 17-18
Company Secretary	Damon Lewis	Compliance, SME financing, BUD fund	Jun 19
MyPath AI Concierge	MyPath Team	App demo, Japan travel tips, 02020	Jun 20
Sao Tome Citizenship	Kenneth Mak	Non-CRS, passport benefits, Dubai bundle	Jun 24

Table 4: Internal Coordination Matrix

Task 3: Insurance Broker Training Sessions

與保險經紀合作進行三層培訓會議，採用由淺入深的漏斗式推進策略。Session 1向經紀負責人介紹產品，爭取內部培訓機會；Session 2向團隊領袖深入介紹並確認佣金率，爭取客戶研討會機會；Session 3直接面向客戶舉辦研討會。

3.1 Three-Session Model

Session	Audience	Objective	Key Content	Target Outcome
Session 1	Broker Head	Get internal training access	MCLUB overview, product highlights, commission teaser, partnership value	Signed LOI for internal training
Session 2	Team Leaders	Confirm commission, get client seminar access	Deep product dive, ROI, case studies, commission structure, marketing support	Commission confirmed + seminar scheduled
Session 3	Clients	Direct client conversion	Investment seminar, Q&A, success stories, exclusive offers, on-site consultation	Signed LOI / deposit from clients

Table 5: Three-Session Training Model

3.2 Broker Pipeline - June Schedule

Broker Partner	Session 1	Session 2	Session 3	Product Focus
Broker A (Priority 1)	Jun 9-10	Jun 16-17	Jun 25	Japan Property + Trust
Broker B (Priority 2)	Jun 11-12	Jun 18-19	Jun 27	NPC Fund + Trust
Broker C (Priority 3)	Jun 13	Jun 20	Jun 30	Health + Secretary
Broker D (Pipeline)	Jun 24	Jul 1	Jul 1	TBD

Table 6: Broker Training Pipeline

3.3 Session Preparation Checklist

Session 1 Preparation

- Prepare MCLUB overview deck (20 slides max)
- Print product summary cards for all 10 products
- Prepare commission teaser (range only)
- Bring partnership agreement template
- Prepare success stories / case studies (anonymized)

Session 2 Preparation

- Prepare detailed product presentations for focus products
- Prepare FULL commission rate card (must be confirmed before this session)
- Prepare marketing support package overview
- Bring client seminar proposal (venue, agenda, co-branding)
- Prepare ROI calculator for client-facing scenarios

Session 3 Preparation

- Book venue (MCLUB TST Clubhouse or hotel meeting room)
- Prepare client-facing seminar materials
- Arrange product demonstration (MyPath AI, trust structure diagram)
- Prepare exclusive offers for attendees
- Assign staff for on-site consultation and lead capture

Task 4: Commission Rate Confirmation

確認所有MCLUB產品的三層佣金結構：自有銷售（Self）、代理商（Agent）和分銷商（Distributor）。佣金率必須在6月15日前完成草案，確保Session 2培訓會議時可以向團隊領袖提供明確的佣金方案。這是推進保險經紀合作的關鍵前提。

4.1 Three-Tier Commission Structure

Tier	Definition	Typical Rate Range	Payment Timing
Self	MCLUB direct sales	Highest margin (full commission pool)	Upon deal completion
Agent	Independent agent referring clients	Moderate (30-50% of pool)	Monthly settlement
Distributor	Organizations with sales teams	Lower per-unit + volume bonus (20-40%)	Quarterly settlement

Table 7: Three-Tier Commission Structure

4.2 Product Commission Rate Card (To Be Confirmed)

Product	Self	Agent	Distributor	Basis
1. Core Business	TBD	TBD	TBD	Membership fee %
2. Japan Property	TBD	TBD	TBD	Property value %
3. Trust & Family Office	TBD	TBD	TBD	Setup fee %

4. NPC Fund	TBD	TBD	TBD	AUM / subscription %
5. MyPath AI	TBD	TBD	TBD	App subscription %
6. Health Products	TBD	TBD	TBD	Product price %
7. Bonus Plan (4-Level)	TBD	TBD	TBD	BV-based %
8. Sao Tome Citizenship	TBD	TBD	TBD	Investment amount %
9. Company Secretary	TBD	TBD	TBD	Service fee %

Table 8: Product Commission Rate Card (Draft)

4.3 Rate Confirmation Timeline

Date	Action	Responsible	Deliverable
Jun 2-4	Collect all product cost structures and margin data	Kenneth + Product Heads	Cost structure spreadsheet
Jun 5-6	Draft initial rate card with 3 tiers	Kenneth + Finance	Draft rate card v0.1
Jun 9-10	Internal review with legal and compliance	Kenneth + Legal	Compliance-cleared v0.2
Jun 11-13	Negotiate and finalize with key partners	Kenneth	Rate card v1.0 confirmed
Jun 15	Final sign-off and CRM integration	Kenneth	Approved rate card + CRM update
Jun 16+	Apply in Session 2 broker meetings	All sales team	Commission confirmed with brokers

Table 9: Rate Confirmation Timeline

June KPI Targets

Task	KPI	Target	Measurement
CRM System	Beta launch	Jun 30	System live with 10+ beta users
CRM System	User roles functional	3/3 roles	Distributor + Agent + Staff all operational
CRM System	Commission engine	All 9 products	Rate card integrated and calculating
Video Content	Videos produced	12+ videos	6 Batch 1 + 6 Batch 2 edited
Video Content	Videos published	8+ videos	Published across 5 platforms
Video Content	Platform accounts	5/5 active	All accounts set up with profiles

Broker Training	Session 1 completed	3+ brokers	At least 3 brokers through Session 1
Broker Training	Session 2 completed	2+ brokers	At least 2 through Session 2
Broker Training	Session 3 completed	1+ broker	At least 1 client seminar held
Commission Rate	Rate card v1.0	By Jun 15	All 9 products with 3-tier rates
Commission Rate	CRM integration	By Jun 16	Rate card live in CRM system

Table 10: June KPI Targets

Key Risks & Mitigations

Risk	Impact	Probability	Mitigation
CRM development delays	High	Medium	Prioritize MVP only; defer advanced reporting to v1.1
Product heads unavailable for filming	Medium	High	Book filming 2 weeks ahead; prepare backup content
Broker Session 1 fails to convert	High	Medium	Target 4+ brokers to ensure pipeline; offer trial membership
Commission rate not finalized by Jun 15	Critical	Medium	Escalate to Kenneth; start legal review in parallel with drafting
Platform account approval delays	Low	Medium	Set up all accounts in Week 1; use personal accounts as backup
Low video engagement on new accounts	Medium	High	SEO optimization; leverage broker networks; consider paid promotion

Table 11: Key Risks & Mitigations